



ກົມຊັບສິນທາງປັນຍາ  
Department of Intellectual Property

# Digitalization Projects

Lao PDR

# First Phase of Digitization Project



## The objectives:

- a) To enhance the accuracy, completeness, and accessibility of patent and utility model databases.
- b) To address incomplete digital documents and inaccurate data within the databases, caused by entry errors and reliance on paper documents.
- c) To improve the dissemination of patent information to the public by ensuring access to correct data and documentation.

## Implement the project:

- Started From Nov 2023, WIPO Support on Digitization Project to scan all Documents, at that time it around 3 months to scan all the documents and data cleaning
- Total of Patent 1012 Filings applications included 179,248 pages with 3,070 PDF files
- Data Cleaning, Bookmarking, Re-check capturing 1,012 applications (Patent & Petty Patent files).
- Nowadays, the project has been successful with the Patent session

# Future plan



- Trademark Digitalization Project in 2024
- Analytic of Abnormal status of the Trademark and Prepare the project proposal
- Data Cleaning, Status Cleaning
- Scan all of the documents that missing the file